Project Plan: Fieldnote 2.3 Offline Sync

Northbeam Studio. Project lead: Priya Nair. Version 3, 18 September 2026.

Goal

Fieldnote works fully offline and syncs changes when the connection returns, without data loss.

Milestones

Kickoff: 1 September 2026.
Design freeze: 9 October 2026.
Public beta: 23 October 2026.
Release candidate: 5 November 2026.
Launch: 12 November 2026.

Budget

Engineering: 58,000 EUR. User research: 24,000 EUR. QA and device lab: 4,500 EUR. Total: 86,500 EUR.

Team

Priya Nair (lead), Tom Lindqvist (sync engine), Dana Reyes (beta program), Alex Morgan (design and research).

Risks

1. Conflict resolution for notes edited on two devices. Mitigation: field-level merge, tested in beta.
2. Battery use of background sync. Mitigation: batch uploads, measured on the device lab.
3. Beta feedback arrives late. Mitigation: usability sessions in the week of 12 October.